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3.0 Report of work as identified in Ex. A (SOW)---Contract NAS 9-13337
3.1. Progress Reports
a. Overall status ----
The response to the shift of the SKYLAB orbit was
to conduct an on-site inspection of the new coverage
area. The Dewey County Agent and personnel from the
Soil Conservation Service served as local consultants.
Two sites were selected and coordination with the land
owners was accomplished. Two soils were represented
(associations of gently undulating to rolling sandy
loams and loamy sands and gently undulating to rolling
claypan soils). On each of the two soils was a fallow,
wheat, and native range ground cover.
b. Recommendations.----
Recommendations at this time for the SL-3
mission are to reestablish the orginal orbit and to
reestablish the day and night SKYLAB data coverage.
c. Expected accomplishments ----
The anticipated SKYLAB overflight will be con-
ducted during the next reporting period. Therefore,
the ground-based sensors will be installed and the
RSI aircraft data collection will be accomplished.
d. A readily ..........results............
None at this time.
e. Summary outlook ----
At this time, the summary outlook appears to
follow, in general, that which is stated in the "SOW"
of the contract. However, those data to be analyzed
will be selected after knowledge of which data are
available.
f. Travel summary ----
Travel in May included the on-site inspection
by D. Moore. Anticipated travel will include the
on-site data collection.
